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INTRODUCTION

This Attachment provides, as a first page, a combination of all Project Budget Tables (Table 7) plus
an overall combined Project Budget Table. This combined Table 7 is followed by Table 8, Summary
Budget. Detailed budget breakdowns based on tasks in the individual work plans follow.
Contingencies vary from project to project and are based on the level of planning or design, specific
challenges for construction or implementation of an individual project, and other site- and project-
specific factors.

Tuolumne County Resource Conservation District (TCRCD) will be responsible for overall regional
grant management and administration (costs for which have been incorporated into each separate
project per DWR staff recommendations) Activities incorporated into this task include Regional
MOU Preparation, DWR Contract Preparation, Project Set-up, Performance Measures & Project
Performance Plan Development, CEQA / NEPA Compliance Document Coordination, Permit
Documentation Coordination, Deliverables Coordination, Document and Data Management,
Regional Quarterly Reports & Submittal Coordination, Project Invoice Management, Final Report
coordination and submittal, and Banking and Payment Dispersal. A breakdown of costs associated
with regional grant administration is provided at the end of this Attachment as a supplement.

Attachment 4 - Page 1



Attachment 4 — Budget
Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

Attachment 4 - Page 2



Attachment 4 — Budget
Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

II. COMBINED TABLE 7 Murphys Sanlilt'iry District . USDA Stanislaus National Forest Tuolumne County Resource Conservation District
Wastewater Treatment Faciliies Improvement Project Upper South Fork Stanislaus River Watershed Restoration & Water Quality Small Acreage Storm Water Polluon Prevention and Land Stewardship
Enhancement Project Program
(a) (b) (c) (d) (a) (b) (c) (d) (a) (b) () (d)
Category Requested Cost Share: | Cost Share: Other | Total Cost Requested Cost Share: Cost Share: Total Cost | Requested Grant | Cost Share: Cost Share: Total Cost
Grant Amount Non-State State Fund Grant Amount Non-State Other State Amount Non-State Other State
Fund Source* Source* Fund Source* | Fund Source* Fund Source* | Fund Source*
(Funding (Funding (Funding
Match) Match) Match)
(a) |Direct Project Administration Costs $ 17,100 | $ 3,990 $ 21,000 $ 23,800 | $ 13,273 $ 37,073 $ 43,465 $ 43,465
(b) [Land Purchase/Easement $ - |9 247,000 $ 247,000 | $ - 18 - $ - $ -
(c) |Planning/Design/Engineering/ Environmental Documentation $ 9,139 | $ 72,383 $ 81,522 $ 59,700 | $ 32,747 $ 92,4471 $ 31,330 $ 6,160 $ 37,490
(d) [Construction/Implementation $ 209,760 $ 209,760 | $ 190,000 | $ 290,718 $ 480,718 $ 166,960 $ 166,960
(e) |Environmental Compliance/ Mitigation/Enhancement $ 12,540 $ 12,540 | $ - 18 - $ - $ -
(f) |Construction Administration $ 14,250 $ 14,250 $ 24,500 | $ 43,927 $ 68,427 | $ 5,745 $ 5,745
(g) |Other Costs $ 441118 1,859 $ 6,270 $ 33,000 | $ 5,837 $ 38,837 $ 4,040 $ 90,610 $ 94,650
(h) [Construction/Implementation Contingency $ 17,800 | $ 5,000 $ 22,800 $ 19,000 | $ - $ 19,000 | $ 3,460 $ 3,460
(i) |Grand Total $ 285,000 | $ 330,232 | § - |8 615,232 | $ 350,000 | $ 386,502 $ 736,502 | $ 255,000 | $ 96,770 | § $ 351,770
(Sum rows (a) through (h) for each column)
Amador Tuolumne Community Action Agency Tuolumne Utilities District Tuolumne River Trust
In-Home Water Conservation for the DAC Phoenix Lake Preservation and Restoration - Phase 2 Watershed Outreach and Stewardship
(a) (b) (c) (d) (a) (b) (c) (d) (a) (b) (c) (d)
Category Requested Cost Share: | Cost Share: Other | Total Cost Requested Cost Share: Cost Share: Total Cost | Requested Grant | Cost Share: Cost Share: Total Cost
Grant Amount Non-State State Fund Grant Amount Non-State Other State Amount Non-State Other State
Fund Source* Source* Fund Source* | Fund Source* Fund Source* | Fund Source*
(Funding (Funding (Funding
Match) Match) Match)
(a) |DirectProject Administration Costs $ 13,750 $ 13,750 | § 102,000 | $ 52,000 | § -8 154,000 | $ 11,436 | § 10,370 $ 21,806
(b) |Land Purchase/Easement $ $ -1 400,000 | $ - |8 - |8 400,000 $ -
(c) |Planning/Design/Engineering/ Environmental Documentation $ - $ - |$ 1,198,000 $ 20,250 | $ - |$  1,218250]$ 4,993 $ 4,993
(d) |Construction/Implementation $ 145,028 | $ -9 - |3 145,028 | $ $ $ - 18 - |9 33,572 | $ 73,187 $ 106,758
(e) |Environmental Compliance/ Miigation/Enhancement $ - $ -1 $ $ - |8 -1 -
(f) |Construction Administration $ 5,500 $ 5500 | $ $ $ - |8 - |9 -
(g) |Other Costs $ - $ - |9 $ $ -8 - |9 - |$ 2,201 $ 2,201
(h) [Construction/Implementation Contingency $ 35,722 $ 35,722 $ - 18 $ - |8 -
(i) |Grand Total $ 200,000 | $ - |9 -8 200,0001$ 1,700,000 | $ 72,250 [ $ - |$ 17722501 $ 50,000 | $ 85,757 | $ $ 135,758
(Sum rows (a) through (h) for each column)
Calaveras County Water District Groveland Community Services District Grand Total
Douglas Flat/Vallecito Storage Ponds Big Oak Flat- Sewer LS #16 Reconsfruction All Projects Combined
(a) (b) (c) (d) (a) (b) (c) (d) (a) (b) () (d)
Category Requested Cost Share: | Cost Share: Other | Total Cost Requested Cost Share: Cost Share: Total Cost | Requested Grant | Cost Share: Cost Share: Total Cost
Grant Amount Non-State State Fund Grant Amount Non-State Other State Amount Non-State Other State
Fund Source* Source* Fund Source* | Fund Source* Fund Source* | Fund Source*
(Funding (Funding (Funding
Match) Match) Match)
(a) |DirectProject Administration Costs $ 18,000 | $ 7,464 $ 25464 | $ 68,500 $ 68,500 | $ 298,051 | $ 87,007 | $ $ 385,148
(b) [Land Purchase/Easement $ - 1S 400,000 | $ 247,000 | $ $ 647,000
(¢) |Planning/Design/Engineering/ Environmental Documentation $ 125,000 | $ 2,550 $ 127,550 | $ 15,000 | $ 11,740 $ 26,740 $ 1,443,162 | $ 145830 | § $ 1,588,992
(d) [Construction/Implementation $ 430,000 $ 430,000 | $ 1,175,320 | $ 363,905 $ $ 1,539,224
(e) |Environmental Compliance/ Mitigation/Enhancement $ 3,000 $ 3,000 $ 15,540 | $ - |8 $ 15,540
(f) |Construction Administration $ 5,000 $ 5,000 | $ 54,995 | $ 439271 % $ 98,922
(g) |Other Costs $ 57,000 $ 57,000 $ 25,000 $ 25,000 $ 123,451 | $ 100,507 | $ $ 223,958
(h) [Construction/Implementation Contingency $ 53,500 $ 53,500 | $ 129,481 | $ 5,000 | $ $ 134,481
(i) |Grand Total $ 200,000 | $ 10,014 $ 210,014 | $ 600,000 | $ 11,740 | § - |9 611,740 | $ 3,640,000 | $ 993,265 | $ $ 4,633,265
(Sum rows (a) through (h) for each column)
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Table 8 - Summary Budget

Proposal Title: Tuolumne-Stanislaus IRWM Region Proposition 84 IRWMP Implementation Grant

(a) (b) (c) (d) (e)
Individual Project Title Requested Grant Cost Share: Non-State | Cost Share: Other Total Cost % Funding Match
Amount Grand Total | Fund Source* Grand Total |State Fund Source* Grand Total (col. b/col. d)
(Sum rows (a) through | (Sum rows (a) through (h) Grand Total (Sum rows (a)
(h) from Table 7) from Table 7) (Sum rows (a) through (h) from
(Funding Match) through (h) from Table 7)
Table 7)
MSD Wastewater S 285,000( $ 330,232 S 615,232 53.68%

(a) |Treatment Facilities
Improvement Project (2)
(b) | USFS Upper South Fork S 350,000 | $ 386,502 S 736,502 52.48%
Stanislaus River
Watershed Restoration
and Water Quality
Enhancement Project (9)
() S 255,000 | $ 96,770 S 351,770 27.51%
TCRCD Small Acreage Land
Stewardship Program (16)

(d) [ ATCAAIn-Home Water S 200,000 S 200,000 0.00%
Conservation for the DAC
(17)

(e) | TUD Phoenix Lake S 1,700,000 | $ 72,250 S 1,772,250 4.08%

Preservation and
Restoration - Phase 2 (18)

(f) | TRT Watershed Outreach |$ 50,000 | $ 85,757 S 135,758 63.17%
and Stewardship (22)

(g) | CCWD Douglas S 200,000 | $ 10,014 S 210,014 4.77%
Flat/Vallecito Storage
Ponds (25)

(h) $ 600,000 | $ 11,740 $ 611,740 1.92%

GCSD/Big Oak Flat (Lift
Station #16) Water Quality
Protection Project (27)

(i) |[Proposal Total S 3,640,000 | $ 993,265 | $ - 1S 4,633,265 21.44%
(Sum rows (a) through (h)
for each column)

(i) |DAC Funding Match
Waiver Total

(Sum column (d) only for
projects seeking DAC
funding match waiver in
rows (a) through (h)) $ 2,492,722
(k) |Grand Total S 3,640,000 | $ 993,265 S 2,140,544 46.40%
(Subtract row (j) from row
(i) and recalculate column
(e) — Funding Match %)

Projects requesting DAC Waiver Row ] Calculation:
Projects in Rows d, e, g, & h are requesting DAC Waiver (Row D) + (Row G) + (RowH) + (Row E x 83%)
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Iv.

A. MURPHYS SANITARY DISTRICT

INDIVIDUAL PROJECT BUDGETS

Wastewater Treatment Facilities Improvement Project

Table 7 — Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal
Wastewater Treatment Facility Sprayfield Project
Project serves a need of a DAC?: Yes
Funding Match Waiver request?: No
(a) (b) (c) (d)
Category Requested Cost Share: Cost Share: Total Cost
Grant Amount Non-State Other State
Fund Source* | Fund Source*
(Funding
Match)
(a) |Direct Project Administration Costs $17,100 $3,990 $21,090
(b) |Land Purchase/Easement S0 $247,000 $247,000
(c) |Planning/Design/Engineering/ $9,139 $72,383 $81,522
Environmental Documentation
(d) |Construction/Implementation $209,760 $209,760
(e) |Environmental Compliance/ $12,540 $12,540
Mitigation/Enhancement
(f) [Construction Administration $14,250 $14,250
(g) |Other Costs $4,411 $1,859 $6,270
(h) |Construction/Implementation $17,800 $5,000 $22,800
Contingency
(i) |Grand Total $285,000 $330,232 SO $615,232
(Sum rows (a) through (h) for each
column)
*List sources of funding:

(a) District Operating Budget

(b) Land was purchased in 2009, secured with a deed of trust and a promissory note, beginning 6-20-09

and continuing to 6-20-24 monthly payments of $2003.97

(c) Paid $60,432 out of operating budget 2011/2012; $17,100 included in 2013/14 Fiscal Year Budget

(g) & (h) District Operating Budget
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(a) Direct Project Administration Costs

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching Funds|Total Cost
Task 1: Grant Administration - Additional $1,140 included in
2013/14 operating budget 17,100 | $ 1,140 | S 18,240
Task 2: Labor Compliance Program - Additional $570 included in
2013/14 operating budget $ 570 | $ 570
Task 3: Reporting - Additional $2,280 included in 2013/14 operating
budget $ 2,280 | ¢ 2,280
Total 17,100 | $ 3,990 | $ 21,090
Back-up Calculations

Total Labor +

Supplies/ Equipment/

Task # of Hours S/hr Labor Cost Equipment [Supplies
Task 1: Grant Administration
Labor - Project Director 6.3] S 70.00 | $ 439 | S - S 439
Labor - Project Manager 1725]$ 65.00 | S 11,212 | $ - S 11,212
Labor - Administrative Assistant 39.21 S 4500 | $ 1,764 | S - S 1,764
Labor - Contract Accountant 22.0] S 100.00 | $ 2,195 | $ - S 2,195
Regional Grant Admin Expenses S 1,490 | $ 1,490
Total $ 15610 [$ 14905 17,100

Costs based on prior grantadministration experience. Task 1 grant costs are based on 6% of grant request. Budgeted Task 1 costs assumed to be 2%
of anticipated engineering & administration costs. Budgeted Task 2 costs assumed to be 1% of anticipated engineering & administration costs.
Budgeted Task 3 costs assumed to be 4% of anticipated engineering & administration costs. Budgeted costs are anticipated charges from District's
consultant engineer to provide administrative support for the project. The Districtis budgeting these funds for the project separate from the grant
request. Overall engineering & administrative costs for implementation of the Project are estimated to be $57,000.

See Supplemental Information section of Attachment 4 for details regarding Regional Grant Administration

|(b) Land Purchase/Easement

Wastewater Treatment Facility Sprayfield Project

ROW Agent/
Surveyor/ |Land Purchase/
Task Appraiser Easement Total
Task #4 Purchase 20 Acre parcel - Completed Paid S 247,000 | $ 247,000
Total S 247,000
Back-up Calculations
Total Labor +
Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
N/A

Land appraisal was utilized to determine land value.
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I(c) Planning/Design/Engineering/ Environmental Documentation

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching Funds|Total Cost
Task #5 Assessment & Evaluation - Completed - Paid $50,000 S 50,000 | $ 50,000
Task #6 Conceptual Design - Completed - Paid $6,032 S 6,032 | $ 6,032
Task #7 Environmental Documentation - Partial Completed Paid $4,400; Additional $675
included in 2013/14 operating budget S 1,605 | 5,075 |$ 6,680
Task #8 Final Design - Additional $11,276 included in 2013/14 operating budget S 7,534 (S 11,276 | S 18,810
Total $ 9,139 [ $ 72,383 | $ 81522
Back-up Calculations
Total Labor +
Supplies/ |Equipment/
Task # of Hours S/hr Labor Cost |Equipment [Supplies
Task 7: CEQA Consultant 10.0| $ 160 | $ 1,605 | $ -|s 1,605
Task 8: Engineer 523 S 144 | S 7,534 | S -|s 7,534
Total 62.4 ~ S 9,139 | $ -ls 9,139

Costs based on prior project delivery experience. Task 7 costs are estimated charges to amend CEQA documentation to meet Grant requirements and are assumed
to be 4% of anticipated engineering & administration costs. Task 8 costs assumed to be 33% of anticipated engineering & administration costs. Additional
monies totaling $11,951 will be added to the FY 2013/2014 operating budget to supplement anticipated Task 7 and 8 costs.

I(d) Construction/Implementation

Wastewater Treatment Facility Sprayfield Project

Task Cost
Task #9 Construction Contracting S 5,700
Task #10 Construction

Sub Task 10.1 Mobilization and Site Preparation S 30,609

Sub Task 10.2 Project Construction S 163,248

Sub Task 10.3 Performance Testing and Demobilization S 10,203
Total $ 209,760
Back-up Calculations

Total Labor +
Supplies/ |Equipment/

Task # of Hours S/hr Labor Cost |Equipment|Supplies
Task 9: Engineer 39.6| S 144 1S 57001 S -s 5,700
Task 10: Contractor $ 204,060 | $ -3 204,060
Total 39.6 ~ $ 209,760 | S -1S 209,760

Costs based on prior project delivery experience and engineer's estimate of construction costs. Task 9 costs are estimated charges to bid the project
and are assumed to be 10% of anticipated engineering & administration costs. Task 10 costs assumed to be 85% of estimated construction costs.
Subtask 10.1 costs are assumed to be 15% of Task 10 costs. Subtask 10.2 costs are assumed to be 80% of Task 10 costs and includeirrigation
installation ($100,000), construction of containment system ($22,000), pump station installation($30,000), and monitoring well installation

($6,688). Subtask 10.3 costs are assumed to be 5% of Task 10 costs.

The table below is a copy of the Preliminary Engineers Cost Estimate based on 2013 data which considered Engineering
Design, Environmental and Construction costs for the entire project (~$285,000).
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MURPHYS SANITARY DISTRICT
EPRAYFIELD INSTALLATION

PRELIMINARY ENGIMEER"S ESTIMATE

H222013

TOTAL

ITEM DESCRIPTION UNITS  (HPANTITY SIUNIT COST
1 SPRAYFIELZS ACRE 11.4 F1300000 14820000
2 PUMP STATIGKFORCE MAIM LS 1 F60,000.00 FGE0,000.00
2 STORM DRAIN MCDIFICATION L3 1 F20,000 00 F20,000 00
SUBTOTAL:  $228,200.00

EMGIMEERING AND AMNMINISTREATION:

W Projectsturphve Sanitary Districs 24650-| FnTi Pappdcalisyd2460_PrelimEngEst

357,115 110

PR G T

TOTAL  §286,250.00
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I(e) Environmental Compliance/ Mitigation/Enhancement

Wastewater Treatment Facility Sprayfield Project

Task Cost
Task #11 Environmental Compliance/Mitigation
Sub Task 11.1 Preconstruction Surveys S 4,275
Sub Task 11.2 General Mitigation Measures S 8,265
Sub Task 11.3 Oak Tree Mitigation - cost TBD
Task #12 Implementation of Monitoring Programs - cost TBD
Total S 12,540
Back-up Calculations
Total Labor +

Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
Sub Task 11.1:Biologist 214 S 200 | $ 4,275 [ S -1S 4,275
Sub Task 11.2: Engineer 99] s 144 | § 1,425 | S -1s 1,425
Sub Task 11.2: Contractor S 6,840 | S -1s 6,840
Total 31.3 ~ S 12,540 | S -1S 12,540

Costs based on prior project delivery experience and engineer's estimate of construction costs. Sub Task 11.1 costs are estimated charges to
complete preconstruction surveys and are assumed to be 7.5% of anticipated engineering & administration costs. Sub Task 11.2 engineering
costs are assumed to be 2.5% of anticipated engineering & administration costs for inclusion of measures in project plans and
specifications. Sub Task 11.2 contractor costs are assumed to be 3% of estimated construction costs for contractor compliance with required

measures.

* TBD means "To be determined" as these costs are expected to occur after project completion. The District understands these costs are not

part of the Grant funding.

|(f) Construction Administration

Wastewater Treatment Facility Sprayfield Project

Task Cost
Task #13 Construction Administration S 14,250
Total S 14,250
Back-up Calculations
Total Labor +
Supplies/ |Equipment/
Task # of Hours S/hr Labor Cost Equipment |Supplies
Task 13: Engineer 99.0( $ 144 | S 14,250 | S -1$ 14,250
99.0 ~ $ 14,250 | $ -1S 14,250

Costs based on prior project delivery experience. Task 13 costs are assumed to be 25% of anticipated engineering & administration costs.
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I(g) Other Costs |

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching FundgTotal Cost
Task #14 Permitting - Additional $1,859 included in 2013/14 operating budget 4,411 1S 1,859 | $ 6,270
Total 4,411 1S 1,859 | $ 6,270
Back-up Calculations
Total Labor +
Supplies/ [Equipment/
Task # of Hours S/hr Labor Cost Equipment |Supplies
Task 14: Engineer and Permitting Consultant 27.6 $160 $4,411 0 $4,411

Task 14 costs assumed to be 11% of anticipated engineering & administration costs. Additional monies totaling $1,859 will be added to the

FY 2013/2014 operating budget to supplement anticipated Task 14 costs.

| (h) Construction Implementation Contingency

Wastewater Treatment Facility Sprayfield Project

Task Cost Matching FundqTotal Cost
10% Contingency - Additional $5,000 added to 2013/14 operating budget S 17,800 | S 5,000 | $ 22,800
Total S 17,800 | $ 5,000 | $ 22,800
Back-up Calculations
Total Labor +
Supplies/ |Equipment/
Task # of Hours S/hr Labor Cost Equipment [Supplies

Anticipated costs based on industry standard for typical project of this type. The total anticipated contingency reflects 10% of total estimated
construction costs $228,000. An additional $5,000 will be added to the District's 2013/2014 operating budget to supplement additional contingency

costs.
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B. USDA FOREST SERVICE, STANISLAUS NATIONAL FOREST
Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement

Project
Table 7 — Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal
Project Title: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project
Project serves a need of a DAC?: Yes, Improves water quality in upper watershed of municipal water supply for DACs.
Funding Match Waiver request?: No
(a) (b) (c) (d)
Category Requested Grant |Cost Share: Non- | Cost Share: Other Total Cost
Amount State Fund State Fund
Source* Source*
(Funding Match)
(a) |Direct Project Administration Costs $23,800 $13,273 $37,073
(b) |Land Purchase/Easement S0 ) S0
(c) [Planning/Design/Engineering/ $59,700 $32,747 $92,447
Environmental Documentation
(d) |Construction/Implementation $190,000 $290,718 $480,718
(e) |Environmental Compliance/ SO SO SO
Mitigation/Enhancement
(f) [Construction Administration $24,500 $43,927 $68,427
(g) |Other Costs $33,000 $5,837 $38,837
(h) |Construction/Implementation $19,000 S0 $19,000
Contingency
(i) |Grand Total $350,000 $386,502 $736,502
(Sum rows (a) through (h) for each
column)
*List sources of funding: Army Corps of Engineers 530,000, U.S. Forest Service appropriated funds $356,502 includes special
one-time funding sources like Legacy Roads and Trails

Attachment 4 - Page 13



Attachment 4 — Budget

Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

(a) Direct Project Administration Costs

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

Task 1: Administration S 23,800 | S 8,273 | $ 32,073
Task 2: Labor Compliance Program S -
Task 3: Reporting S 5,000 | $ 5,000
Task 4: Assessment and Evaluation S -
Total $ 23,800 [$ 13,273 |$ 37,073

Costs for Administration and Reporting includes $14,406 (approximately 4.1% of total requested ) for local project administration based on prior
administrative costs and average wage for hydrologist and administrator, $21,000 for regional grant administration (tasks detailed in TCRCD
workplan), and $1667 actual expenses already incurred for Leland Gully. Any additional administrative costs will be borne by the Stanislaus
National Forest (STF). Costs for Labor Compliance Program and Assessment and Evaluation are shown as zero, because those tasks will be performed

by STF staff as part of routine work.

See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration

Back-up Calculations

Total Labor +

S/hr for Supplies/  [Equipment/

Task # of Hours administrator|Labor Cost Equipment |Supplies

Task 1:Regional Grant Administration - Project Director 8|l s 70| $ 539 S 539
Task 1: Regional Grant Administration - Project Manager 212] $ 65|S 13,769 | $ 1,830 | $ 15,599
Task 1: Regional Grant Administration - Administrative Assistant 48| $ 451§ 2,166 S 2,166
Task 1:Regional Grant Administration - Contract Accountant 271 S 100 | $ 2,696 S 2,696
Task 1: Leland Gully Administration (Match) 347| S 48 | S 1,667 S 1,667
Task 1: Local Project Administration (Match) 137.6] $ 48 | $ 6,606 S 6,606
Task 1:Local Project Administration (Requested) 583|$ 48 | S 2,800 S 2,800
Task 3: Reporting (Match) 104.2| S 48 | S 5,000 S 5,000

| (b) Land Purchase/Easement

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

No Land Purchase or easements are required for this project. The project will occur entirely on existing National Forest Lands
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|(c) Planning/Design/Engineering/ Environmental Documentation

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

5.1 Planning Leland Gully S - S -
5.2 Planning Culvert Maintenance S 6,600 | $ 6,600
5.3 Planning Coyote Meadow S 6,500 | $ 6,500
5.4 Planning Bloomer Lake, Bluff, and Groundhog Meadows S 3,700 S 3,700
5.5 Planning Upper and Middle Three Meadows S 6,500 S 6,500
6.1 Environmental Documentation Leland Gully S - S -
6.2 Environmental Documentation Culvert Maintenance S - S -
6.3 Environmental Documentation Coyote Meadow S 13,000 | $ 13,000
6.4 Environmental Documentation Bloomer Lake, Bluff, and Groundhog Meadows| $ 13,000 S 13,000
6.5 Environmental Documentation Upper and Middle Three Meadows S 19,500 S 19,500
7.1 Design Leland Gully S 5147 | S 5,147
7.2 Design Culvert Maintenance S 1,500 | $ 1,500
7.3 Design Coyote Meadow S 3,500 S 3,500
7.4 Design Bloomer Lake, Bluff, and Groundhog Meadows S 6,000 S 6,000
7.5 Design Upper and Middle Three Meadows S 7,500 S 7,500
Total $ 59,700 | $ 32,747 | $ 92,447

Costs based on: Costs for 5.1 and 6.1 are shown as zero because they were incurred before the allowable match date. Cost for 5.2 is actual cost based on
hydrology technician at $25/hr. Cost for 6.2 is shown as zero because environmental documentation for this project was included in a broader analysis. Other
costs are based on actual incurred costs or are estimates based on prior experience with planning, environmental documentation and design. Labor costs reflect
average wages for hydrologist, aquatic biologist, soil scientist, botanist, archaeologist, wildlife biologist, engineer, and other specialists.

Back-up Calculations

Total Labor +

Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
5.1 Planning Leland Gully S -
5.2 Planning Culvert Maintenance (Match) 225 $ 25.00 | $ 5625 |$ 975 | $ 6,600
5.3 Planning Coyote Meadow (Match) 155] $ 37.00 | $ 5735($ 765 | S 6,500
5.4 Planning Bloomer Lake, Bluff, and Groundhog Meadows 86| S 37.00|$ 3,182 | S 518 1S 3,700
5.5 Planning Upper and Middle Three Meadows 155) $ 37.001|$ 5,735 | S 7651 S 6,500
6.1 Environmental Documentation Leland Gully S -
6.2 Environmental Documentation Culvert Maintenance S -
6.3 Environmental Documentation Coyote Meadow (Match) 340) $ 37.00|$ 12,580 | $ 4201 S 13,000
6.4 Environmental Documentation Bloomer Lake, Bluff, and Groundhog Meadows| 340] $ 37.00| S 12,580 | S 4201 S 13,000
6.5 Environmental Documentation Upper and Middle Three Meadows 510/ $ 37.00|$ 18,870 | S 630 S 19,500
7.1 Design Leland Gully (Match) 150| $ 3431 1|$ 5147 | $ - S 5,147
7.2 Design Culvert Maintenance (Match) 37.5] S 36.00 | $ 1,350 | $ 150 | $ 1,500
7.3 Design Coyote Meadow 82| S 38.00|$ 3,116 | $ 384 S 3,500
7.4 Design Bloomer Lake, Bluff, and Groundhog Meadows 140[ $ 38.00|$ 5320 S 680 S 6,000
7.5 Design Upper and Middle Three Meadows 175 $ 38.00|$ 6,650 | S 850 | S 7,500
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|(d) Construction/Implementation |

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

8.1 Construction Contracting Leland Gully S 2,720 $ 2,720
8.2 Construction Contracting Culvert Maintenance S 1,000 ] $ 1,000
8.3 Construction Contracting Bloomer Lake, Bluff, and Groundhog Meadows | $ 3,000 S 3,000
8.4 Construction Contracting Upper and Middle Three Meadows S 3,000 S 3,000
9.1 Construction Leland Gully S 271,998 | $ 271,998
9.2 Construction Culvert Maintenance S 15,000 | $ 15,000
9.3 Construction Coyote Meadow S 48,000 S 48,000
9.4 Construction Bloomer Lake, Bluff, and Groundhog Meadows S 39,000 S 39,000
9.5 Construction Upper and Middle Three Meadows S 97,000 S 97,000
Total $ 190,000 |$ 290,718 |$ 480,718

Costs based on:

Leland Gully construction costs are based on actual contract expenditures. Contracting costs are based on average salaries for contracting officer, engineer, and
hydrologist. Culvert maintenance costs are based on $400/culvert x 40 culverts. Remaining construction costs are estimated contract costs based on prior
experience with contracted meadow restorations and are not itemized.

Back-up Calculations

Total Labor +
Supplies/ Equipment/

Task # of Hours S/hr Labor Cost Equipment Supplies

8.1 Construction Contracting Leland Gully (Match) 70($ 34.00 | $ 2,380 (S 340 | S 2,720
8.2 Construction Contracting Culvert Maintenance (Match) 20| $ 38.00 | $ 760 | S 240 (S 1,000
8.3 Construction Contracting Bloomer Lake, Bluff, and Groundhog Meadows 70[ $ 38.00 | $ 2,660 | $ 340 | $ 3,000
8.4 Construction Contracting Upper and Middle Three Meadows 70( $ 38.00 | $ 2,660 | S 340 | $ 3,000
9.1 Construction Leland Gully (Match) S 271,998 | $ 271,998
9.2 Construction Culvert Maintenance (Match) S 15,000 | $ 15,000
9.3 Construction Coyote Meadow S 48,000 | $ 48,000
9.4 Construction Bloomer Lake, Bluff, and Grounhog Meadows S 39,000 | $ 39,000
9.5 Construction Upper and Middle Three Meadows S 97,000 | $ 97,000

|(e) Environmental Compliance/ Mitigation/Enhancement

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Costs based on: No additional costs related to environmental compliance are expected. Environmental enhancementis a primary goal of
the project and additional mitigation will not likely be required. Construction will follow Forest Best Management Practices (BMP’s) and
additional management requirements identified during the environmental analysis process.

Attachment 4 - Page 16




Attachment 4 — Budget
Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

|(f) Construction Administration u

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost

10.1 Construction Administration Leland Gully S 42,427
10.2 Construction Administration Culvert Maintenance S 1,500
10.3 Construction Administration Coyote Meadow S 4,000
10.4 Construction Administration Bloomer Lake, Bluff, and Groundhog Meadows | $ 8,000
10.5 Construction Administration Upper and Middle Three Meadows S 12,500
Total S 68,427

Costs based on: Leland costs are based on actual expenses. Remaining items are based on prior experience with construction administration. Costs estimates
are based on average salaries for contract officer, hydrologist, aquatic biologist, and engineer salaries.

Back-up Calculations

Total Labor +
Supplies/ Equipment/

Task # of Hours S/hr Labor Cost Equipment Supplies
10.1 Construction Administration Leland Gully (Match) 1248 34.00| $ 42,427 | S - S 42,427
10.2 Construction Administration Culvert Maintenance (Match) 35 36.00| $ 1,260 | $ 240 | $ 1,500
10.3 Construction Administration Coyote Meadow 90 38.00( $ 3,420 | $ 580 | $ 4,000
10.4 Construction Administration Bloomer Lake, Bluff, and Groundhog Meadows 180 38.00| $ 6,840 | $§ 1,160 | $ 8,000
10.5 Construction Administration Upper and Middle Three Meadows 290 38.00( $ 11,020 | $ 1,480 | S 12,500

|(g) Other Costs ‘|

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost Match Total

11.1 Permitting Leland Gully S 5837 |$ 5,837

11.2 Permitting Coyote Meadow S 7,500 S 7,500

11.3 Permitting Bloomer Lake, Bluff, and Groundhog Meadows S 13,500 S 13,500

11.4 Permitting Upper and Middle Three Meadows S 12,000 S 12,000

Total S 33,000 | $ 5837 |$ 38,837

Costs based on: Estimates based on prior experience obtaining permits for meadow restorations. Costs are based on average salary for hydrologist, botanist
and soil scientist, and actual permit costs. 11.1is shown as zero because this task was perfomed by Stanislaus National Forest staff.

Back-up Calculations

Total Labor +
Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
11.1 Permitting Leland Gully (Match) 130 34.31|$ 4,460 [ S 1,377 [ $ 5,837
11.2 Permitting Coyote Meadow 160 38| $ 6,080 | $ 1,420 | $ 7,500
11.3 Permitting Bloomer Lake, Bluff, and Groundhog Meadows 300 38| S 11,400 | S 2,100 | $ 13,500
11.4 Permitting Upper and Middle Three Meadows 240 38| S 9,120 | $ 2,880 | $ 12,000

|(h) Construction Implementation Contingency

Project Name: Upper South Fork Stanislaus River Watershed Restoration and Water Quality Enhancement Project

Task Cost
Construction contingency S 19,000
Total S 19,000

Costs based on: 10% of requested construction costs.
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C. TUOLUMNE COUNTY RESOURCE CONSERVATION DISTRICT
Small Parcel Storm Water Pollution Prevention and Landowner Stewardship Program

Table 7 — Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region Proposition 84 IRWMP Implementation Grant
Project Title: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program
Project serves a need of a DAC?: "Yes" or "No" YES, Approximately 22%
Funding Match Waiver request?: "Yes" or "No" NO
(a) (b) (c) (d)
Category Requested Grant |Cost Share: Non- | Cost Share: Other Total Cost
Amount State Fund State Fund
Source* Source*
(Funding Match)
(a) |Direct Project Administration Costs S 43,465 S 43,465
(b) |Land Purchase/Easement S -
(¢) [Planning/Design/Engineering/ S 31,330 | $ 6,160 S 37,490
Environmental Documentation
(d) |Construction/Implementation S 166,960 S 166,960
(e) |Environmental Compliance/ S -
Mitigation/Enhancement
(f) |Construction Administration S 5,745 S 5,745
(g) |Other Costs $ 4,040 | $ 90,610 $ 94,650
(h) |Construction/Implementation S 3,460 S 3,460
Contingency
(i) |Grand Total S 255,000 | $ 96,770 | S - s 351,770
(Sum rows (a) through (h) for each
column)
*List sources of funding: Use as much space as required

Sources of Non-State Fund Source (Funding Match)

(c) Planning/Design/Engineering/ Environmental Documentation
Labor *** Tuolumne Co RCD Board Members Volunteer Services 88 hrs @$70/hr (2009-2012)
Collection of Library Materials
CEQA Documentation

(g) Other Costs
Ongoing TCRCD Board Members Volunteer In-Kind Services @$70/hr - 24 hrs/qtr - 17 Qtrs
TCRCD Stream Team in-kind Volunteer Service (2008-2012)
Ongoing TCRCD Stream Team in-kind Volunteer Service (2013-2017)
TCRCD District Mgr - in-kind service - Proposal Preparation (11/2012 - 3/2013)
TCRCD Board Member - in-kind service - Proposal Preparation (11/2012 - 3/2013)
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(a) Direct Project Administration Costs

Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost
Task 1: Administration S 23,765
Task 2: Labor Compliance Program S 6,300
Task 3: Reporting S 13,400
Total S 43,465
Back-up Calculations
Total Labor +
(a) Direct Project Administration Costs No of Supplies/ |Equipment/
Task S/hr Hours Labor Cost |Equipment [Supplies
Task 1: Administration 350 |$ 21,965(|S$ 1,800 (S 23,765
1.1|Project Tracking
Labor - Project Manager S 65.00 40 | S 2,600 S 2,600
Labor - Project Assistant S 45.00 321§ 1,440 S 1,440
1.2|Invoicing
Labor - Project Manager S 65.00 16 | S 1,040 S 1,040
Labor - Conservation Project Planner S 65.00 20| S 1,300 S 1,300
Labor - Project Assistant S 45.00 8|S 360 S 360
1.3]Quality Control & Project Oversight
Labor - Project Manager S 65.00 24 1S 1,560 S 1,560
1.4|Regional Grant Administration (rounded)
Labor - Project Director S 70.00 6| s 420 S 420
Labor - Project Manager S 65.00 151] $ 9,815 S 9,815
Labor - Administrative Assistant S 45.00 34( $ 1,530 S 1,530
Labor - Contract Accountant S 100.00 19( $ 1,900 S 1,900
Regional share of Expenses S 1,300 (S 1,300
Materials, Supplies, Printing, Copies S 500 | $ 500
Task 2: Labor Compliance Program 20 (S 1,300 | $ 5,000 |$ 6,300
2.1|Documentation as Required by DWR
Labor - Project Manager S 65.00 16 | S 1,040 S 1,040
Labor - Conservation Project Planner S 65.00 418 260 S 260
Labor - 3rd Party Compliance $ 5,000|S 5,000
Task 3: Reporting 228 |$ 12,900 | S 500 | $ 13,400
3.1|Quarterly Reports
Labor - Project Director S 75.00 16 | $ 1,200 S 1,200
Labor - Project Manager/ Conservation Project Planner S 65.00 80 (S 5,200 S 5,200
Labor - Project Assistant S 45.00 80 (S 3,600 S 3,600
3.2|Final Report
Labor - Project Director S 65.00 4 (S 260 S 260
Labor - Project Manager/ Conservation Project Planner S 65.00 24 | S 1,560 S 1,560
Labor - Project Assistant S 45.00 24 | S 1,080 S 1,080
Materials, Supplies, Printing S 500 | $ 500

See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration
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|(b) Land Purchase/Easement |

Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

ROW Agent/ Land
Surveyor/ | Purchase/
Task Appraiser Easement Total
Task 4: Land Purchase - Ownership Verification - No Cost -
Total -
|(c) Planning/Design/Engineering/ Environmental Documentation H
Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program
Task Cost Match Funding | Total
Task 5: Assessment and Evaluation S 5,710 S 5,710
Task 6: Assemble and Develop Library References S 13,770 | S 5,600 | $ 19,370
Task 7: CEQA Documentation (Complete) S 560 | $ 560 | S 1,120
Task 8: Develop EO Program S 8,160 S 8,160
Task 9: Demonstration Cost-share Program Development S 3,130 S 3,130
Total S 31,330 | $ 6,160 | $ 37,490
Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program
Total Labor +
(c) Planning/Design/Engineering/ Environmental Documentation Supplies/ Equipment/
Task S/hr No of Hours Labor Cost Equipment Supplies
Task 5: Assessment and Evaluation 90 | $ 5,210 | $ 500 | $ 5,710
Labor - Conservation Project Planner S 65.00 50 | $ 3,250 S 3,250
Labor - Project Assistant S 45,00 32|$ 1,440 S 1,440
Labor - IT Specialist @$65 S 65.00 8|S 520 S 520
Materials, Supplies, Printing, Copies S 500 | $ 500
Task 6: Assemble and Develop Library References 230 [ $ 13,270.00 | $ 500.00 | $ 13,770.00
6.1|Assemble & Print Materials
Labor - Conservation Project Planner S 65.00 8|S 520.00 S 520.00
Labor - Project Assistant S 45.00 40 | $ 1,800.00 S 1,800.00
Labor *** Tuolumne Co RCD Board Members Volunteer Services @$70/hr (2009-7 $ 70.00 80|[$ 5,600.00 $  5,600.00
6.2|Catalog & Index S - S -
Labor - Conservation Project Planner S 65.00 8|S 520.00 S 520.00
Labor - Project Assistant S 45.00 24|S$  1,080.00 $  1,080.00
6.3|Develop On-line library
Labor - Conservation Project Planner S 65.00 10| $ 650.00 S 650.00
Labor - Project Assistant S 45.00 40 | $ 1,800.00 S 1,800.00
Labor - IT Specialist @$65 S 65.00 20| $ 1,300.00 S 1,300.00
Materials, Supplies, Printing S 500.00 | $ 500.00
Task 7: CEQA Documentation (Complete) 560 - $ 560.00
Labor *** Tuolumne Co RCD Board Members Volunteer Services @5$70/hr (2011) | $ 70.00 S 560.00 S 560.00
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Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Total Labor +

(c) Planning/Design/Engineering/ Environmental Documentation Supplies/ Equipment/

Task S/hr No of Hours Labor Cost Equipment Supplies

Task 8: Develop EO Program 120 $ 7,160.00 $ 1,00000 $ 8,160.00
8.1|Modify Materials for Local Relevance

Labor - Conservation Project Planner S 65.00 8|S 520.00 S 520.00

Labor - Project Assistant S 45.00 81$ 360.00 S 360.00
8.2|Develop Workshop Curriculum & Materials

Labor - Conservation Project Planner S 65.00 24S$  1,560.00 S 1,560.00

Labor - Project Assistant S 45.00 8|S 360.00 S 360.00
8.3|Develop PSA & News Releases

Labor - Conservation Project Planner S 65.00 8|S 520.00 S 520.00
8.4|Develop Presentation and PosterBoard Materials

Labor - Conservation Project Planner S 65.00 16 | $ 1,040.00 S 1,040.00

Labor - Project Assistant S 45.00 81$ 360.00 S 360.00
8.5|Develop Landowner Self Assessment Worksheets

Labor - Conservation Project Planner S 65.00 8|S 520.00 S 520.00

Labor - Project Assistant S 45.00 21s 90.00 S 90.00
8.6|Web Site & Library Update

Labor - Conservation Project Planner S 65.00 81$ 520.00 S 520.00

Labor - Project Assistant S 45.00 418 180.00 S 180.00

Labor - IT Specialist S 65.00 8|S 520.00 S 520.00
8.7|Implement EO Program

Labor - Conservation Project Planner S 65.00 8|s$ 520.00 S 520.00

Labor - Project Assistant S 45.00 2(S 90.00 S 90.00

Materials, Supplies, Printing S 1,000.00 | $ 1,000.00

Task 9: Demonstration Cost-share Program Development 50($ 3,130.00($ 500.00 | $ 3,130.00
9.1|Formation of Advisory Committee

Labor - Conservation Project Planner S 65.00 8|s$ 520.00 S 520.00

Labor - Project Assistant S 45.00 21s 90.00 S 90.00
9.2|Development of Selection Criteria

Labor - Conservation Project Planner S 65.00 16 | $ 1,040.00 S 1,040.00
9.3|Initial Advisory Committee Meetings/Training

Labor - Conservation Project Planner S 65.00 8|S 520.00 S 520.00

Labor - Conservation Technical Specialist S 75.00 8|s$ 600.00 S 600.00

Labor - Project Assistant S 45.00 81$ 360.00 S 360.00

Materials, Supplies, Printing S 500.00 | $ 500.00
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|(d) Construction/Implementation

Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost

Task 10 Workshops S 22,340

Task 11 Technical Assistance (Assessments) S 29,300

Task 12 Demonstration/Pilot Projects S 115,320

Total S 166,960

Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Total Labor +

(d) Construction/Implementation No of Supplies/ Equipment/

Task S/hr Hours Labor Cost Equipment Supplies

Task 10 Workshops 284 | $ 19,340.00 | $ 3,000.00 | $ 22,340.00
10.1|Schedule and Secure Workshop Locations

Labor - Project Assistant S 45.00 8|S 360.00 $ 360.00
10.2|Advertise Workshops

Labor - Conservation Project Planner S 65.00 S 520.00 $ 520.00

Labor - Project Assistant S 45.00 S 360.00 $ 360.00

Advertising Costs, Materials, Supplies $  1,500.00 [$ 1,500.00
10.3|Conduct Workshops

Labor - Conservation Project Planner S 65.00 80 |S$ 5,200.00 $  5,200.00

Labor - Project Assistant S 45.00 20| S 900.00 $ 900.00

Labor - Conservation Technical Specialist S 75.00 80 |S 6,000.00 $  6,000.00

Labor - Conservation Educator @ $75/hr S 75.00 80 |S$ 6,000.00 $  6,000.00

Facility Rent, Materials, Supplies, Printing @ $300 per Workshop $  1,500.00 [$ 1,500.00

Task 11 Technical Assistance (Assessments) 396 | $ 27,300.00 [$ 2,000.00 | $ 29,300.00

11.1|Advertise Availability of Technical Assistance

Labor - Conservation Project Planner S 65.00 S 260.00 $ 260.00

Labor - Project Assistant S 45.00 S 360.00 S 360.00
11.2Develop Property Assessment Form

Labor - Conservation Project Planner S 65.00 S 520.00 520.00

Labor - Project Assistant S 45.00 S 360.00 S 360.00

Labor - Conservation Technical Specialist S 75.00 S 600.00 $ 600.00
11.3|Site Visits

Labor - Conservation Project Planner S 65.00 100 | $  6,500.00 $  6,500.00

Labor - Conservation Technical Specialist S 75.00 100 | $  7,500.00 $  7,500.00
11.4|Follow-up Property Assessment & BMP Recommendations S -

Labor - Conservation Project Planner S 65.00 80 | $  5,200.00 $  5,200.00

Labor - Conservation Technical Specialist S 75.00 80 | $  6,000.00 $  6,000.00

Materials, Supplies, Printing, Advertising Costs S 2,000.00 | $ 2,000.00
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Back-up Calculations - TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Total Labor +
(d) Construction/Implementation No of Supplies/ Equipment/
Task S/hr Hours Labor Cost Equipment Supplies
Task 12 Demonstration/Pilot Projects 452 | $ 29,820.00| $ 85,500.00 | $ 115,320.00
12.1|Technical Advisory Committee Meetings/Project Selection
Labor - Conservation Project Planner S 65.00 20| $  1,300.00 S 1,300.00
Labor - Project Assistant S 45.00 8]$ 360.00 $ 360.00
Labor - Conservation Technical Specialist S 75.00 20| $  1,500.00 $  1,500.00
12.2|Plan Preparation and Design $ -
Labor - Conservation Project Planner S 65.00 40| S  2,600.00 $  2,600.00
Labor - Project Assistant S 45.00 16| S 720.00 $ 720.00
Labor - Conservation Technical Specialist S 75.00 84 |S 6,300.00 S 6,300.00
12.3|Permitting (if required) $ -
Labor - Conservation Project Planner S 65.00 8]$ 520.00 $ 520.00
12.4|Construction Contracting S - S -
Labor - Conservation Project Planner S 65.00 40| S  2,600.00 $  2,600.00
Labor - Project Assistant S 45.00 8|S 360.00 $ 360.00
12.5|Project Construction $ -
Labor - Conservation Project Planner S 65.00 20| $  1,300.00 S 1,300.00
Labor - Conservation Technical Specialist S 75.00 20| $ 1,500.00 $  1,500.00
Labor - Project Assistant S 45.00 8]$ 360.00 S 360.00
Materials & Labor to Implement 5 Demonstration Projects @ est. $17,000 each $  85,000.00 | $ 85,000.00
(NOTE: Each Demonstration project will require site specific design, plans & construction costs) $ -
(Note: Example Demonstration/Pilot Project budget shown below)
12.6|Performance Evaluation $ -
Labor - Conservation Project Planner S 65.00 80|S$ 5,200.00 $  5,200.00
12.7|Reporting $ -
Labor - Conservation Project Planner S 65.00 80| S 5,200.00 $  5,200.00
Materials, Supplies, Printing S 500.00 | $ 500.00
Budget Category (d) Construction/Implementation Cost Share @ 50%
NRCS
Practice | Cost per # of Cost per [Total Cost
Example Demonstration/Pilot Project Code* |Unit Unit Units | Total Cost Unit Share
Install 1 acre of vegetated filter strip 393 $1,720.00 |acre 119 1,720.00 | $ 860.00 | § 860.00
Construct a 192 sq ft compost pad w/roof 317 $ 34.00 |sqft 192] $ 6,528.00 | $ 17.00 [ $ 3,264.00
Construct 3 8'x8' timber sided manure bins 317 $  20.00 |sqft 192] § 3,840.00 [$ 10.00[$ 1,920.00
Install 100 linear feet of roof gutter and downspout 558 3 26.00 [If 100} § 2,600.00$ 13.00|$ 1,300.00
Install 300 linear feet of wooden fencing 382 $ 15.00 [If 300] § 4,500.00 |3 7.50 2,250.00
Install 300 linear feet of French Drain 558 $  40.00 |If 300] § 12,000.00 | $ 20.00 {$ 6,000.00
Install 300 If grass waterway 412 3 2.00 [sq ft 300 600.00 | $ 1.00]§ 300.00
Install Heavy Use Area Protection 561 $ 4.80 [sqft 300] § 1,440.00|$ 2.40 |3 720.00
Subtotal Construction Cost $ 33,228.00 $ 16,614.00

* NRCS Practice Codes reference NRCS Practice Standards used nationwide for EQIP and WHIP Programs

Standard BMP's, Notes, and Construction Specifications can be found in Section 4 of the NRCS Field Office Technical Guide
http://efotg.sc.egov.usda.gov/treemenuF S.aspx

Cost Estimates from NRCS FY2013 EQIP Practice Payment Rates (California)

| (e) Environmental Compliance/ Mitigation/Enhancement

Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

There are no Compliance/Mitigation costs

Attachment 4 - Page 23



Attachment 4 — Budget
Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal

|(f) Construction Administration |

Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost

Task 13 Construction Administration S 5,748

Total (rounded) S 5,745
Total Cost

Demonstration/Pilot Project Construction Costs (Task 12) $ 115,320.00

5% Task 12 costs S 5,748

Costs based on previous project implementation and construction experience

|(g) Other Costs

Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost Matching Funds | Total Cost
Task 14: Ongoing Project Oversight S 28,560 | $ 28,560
Task 15: Completed TCRCD Stream Team Water Quality Testing S 29,250 | $ 29,250
Task 16: Water Quality Assessments S 4,040 | $ 18,000 | $ 22,040
Task 17: Work Plan Preparation S 14,800 | $ 14,800
TOTAL COST $ 4,040 S 90,610 | $ 94,650
In-Kind Service Back-up Calculations
Total Labor +

Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
In- Kind Services Provided 1573($ 90,610.00 | $ - |$ 90,610.00
Task 14: Ongoing Project Oversight by TCRCD Board Members Volunteer In-
Kind Services @$70/hr - 24 hrs/qtr - 17 Qtrs S 70.00 408 S 28,560.00 | $ - S 28,560.00
Task 15: Completed TCRCD Stream Team Water Quality Testing in-kind
Volunteer Service (2008-2012) S 50.00 585|$ 29,250.00 | $ - $ 29,250.00
Task 16.1: Ongoing TCRCD Stream Team Water Quality Testing in-kind
Volunteer Service (2013-2017) S 50.00 360( $ 18,000.00 | $ - $ 18,000.00
Task 17: Work Plan Preparation
Labor - TCRCD District Mgr - in-kind service - Work Plan Preparation
(11/2012 - 3/2013) S 65.00 120| $ 7,800.00 | $ - $ 7,800.00
Labor - TCRCD Board Member - in-kind service - Work Plan Preparation
(11/2012 - 3/2013) S 70.00 100| $ 7,000.00 | S - S 7,000.00
Task 16.2 Regional Water Quality Database Development $ 2,840.00]S$ 1,200.00 | $  4,040.00
Labor - Conservation Project Planner S 65.00 8|S 520.00 S 520.00
Labor - IT Specialist S 65.00 8l s 520.00 S 520.00
Labor - Project Assistant (Data Entry) S 45.00 40| $ 1,800.00 S 1,800.00
Materials and Supplies S 1,200.00 | $ 1,200.00

|(h) Construction Implementation Contingency “

Project Name: TCRCD Small Acreage Storm Water Pollution Prevention and Landowner Stewardship Program

Task Cost

5% of overall Demonstration/Pilot Project Construction (Task 12) S 3,460
Total S 3,460
Demonstration/Pilot Project Construction Costs (Task 12): $ 115,320.00
3% of overall Demonstration/Pilot Project Construction S 3,459.60
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D. Amador Tuolumne Community Action Agency
Home-Level Water Conservation for the DAC

Table 7 - Project Budget
Proposal Title: Stanislaus IRWM Region Proposition 84 Round 2 Implementation Grant Proposal
Project Title: Home-Level Water Conservation for the DAC
Project serves a need of a DAC?: YES
Funding Match Waiver request?: YES
(a) (b) (c) (d)
Category Requested Grant |Cost Share: Non- | Cost Share: Other Total Cost
Amount State Fund State Fund
Source* Source*
(Funding Match)
(a) |Direct Project Administration Costs S 13,750 S 13,750
(b) |Land Purchase/Easement S - S -
(c) |Planning/Design/Engineering/ S - S -
Environmental Documentation
(d) |Construction/Implementation S 145,028 | $ - 1S - 1S 145,028
(e) |Environmental Compliance/ S - S -
Mitigation/Enhancement
(f) [Construction Administration S 5,500 S 5,500
(g) |Other Costs S - S -
(h) |Construction/Implementation S 35,722 S 35,722
Contingency
(i) |Grand Total S 200,000 | $ - |S - 1S 200,000
(Sum rows (a) through (h) for each
column)
*List sources of funding: All activities are funded by this grant except for the cost of travel. ATCAA will install water
conservation measures in homes where we are actively working with our Low Income Home Energy Assistance grant or
our Weatherization Assistance Program grant. We will leverage these grants to pay for travel costs and incidental parts
and pieces.
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(a) Direct Project Administration Costs

Project Name: Home-Level Water Conservation for the DAC

Task Cost
Task 1: Grant Administration S 12,000
Task 2: Labor Compliance Program S -
Task 3: Reporting S 1,750
$ -

Total $ 13,750
Back-up Calculations

Total Labor +

Supplies/ Equipment/

Task S/hr #of hours Labor Cost Equipment |Supplies
Task 1: Administration (share of Regional Grant Administration)
Labor - Project Director S 70.00 4401 S 308 S 308
Labor - Project Manager S 65.00 121.05|$ 7,868 S 7,868
Labor - Administrative Assistant S 45.00 2751 ]S 1,238 S 1,238
Labor - Contract Accountant S 100.00 1541 $ 1,541 S 1,541
Regional Grant Administration Expenses $ 1,045.39 (S 1,045
Task 2: Labor Compliance Program* S -
Task 3: Reporting
Development of reports and invoices - 16 reports @ 2hrs. Ea. @
$54/hr (rounded). S 54.00 | $ 32($ 1,728 $ 1,750
Total 200| ¢ 12,683 |$ 1,045 ¢ 13,750
Notes:

1) Costs based on prior grant administration experience

*ATCAA has a state-approved Labor Compliance Program that we will also apply to this project. No changes to this plan are anticipated and no costs

are associated with compliance to this Labor Compliance Program.

See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration

| (b) Land Purchase/Easement

Project Name: Home-Level Water Conservation for the DAC
N/A No land purchases or easements are required for this project.

|(c) Planning/Design/Engineering/ Environmental Documentation

Project Name: Home-Level Water Conservation for the DAC

N/A. There are no planning costs involved with this project.

(d) Construction/Implementation

Project Name: Home-Level Water Conservation for the DAC

Task Cost
Task 4: Construction/Implementation S 145,028
Total S 145,028
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|(d) Construction/Implementation

Project Name: Home-Level Water Conservation for the DAC

Task Cost
Task 4: Construction/Implementation $ 145,028
Total $ 145,028

Back-up Calculations

Costs based on: This plan involves the installation of water conservation measures in the homes of low-income DAC members. The number of hours required for each task are estimated installation times by the manufacturer(s). Labor costis based on ATCAA's

Federally-approved labor rate of $54/hr.

Calculations
Avg. Number | Number of
AVG Total Number of | Number of|of Homes | Homes per Total
# of Labor Labor + Units Per | Homes per 12-Mo. Grant Monthly Quarterly Annual Total Grant
Task Hours S/hr Labor Cost Materials Materials Home per Month| Quarter Year Homes Cost Cost (12-mo) Cost Cost

Assessment 1.25 54 $67.50 $67.50 1.00 5 15 60 240 $337.50 $1,012.50 $4,050.00 $16,200.00
Inspection 1.25 54 $67.50 $67.50 1.00 1 3 12 48 $67.50 $202.50 $810.00 $3,240.00
Indoor Installation - Low Flow Showerheads 0.50 54 $27.00 $13.99 $40.99 2.00 4 12 48 192 $327.92 $983.76 $3,935.04 $15,740.16
Indoor Installation - Low flow aerators 0.25 54 $13.50 $0.80 $14.30 3.00 4 12 48 192 $171.60 $514.80 $2,059.20 $8,236.80
Indoor Installation - Low flow toilets 2.50 54 $135.00 $125.00 $260.00 1.00 4 12 48 192| $1,040.00 $3,120.00| $12,480.00 $49,920.00
Indoor Installation - Replace washing machine 2.50 54 $135.00 $399.00 $534.00 0.10 4 12 48 192 $213.60 $640.80 $2,563.20 $10,252.80
Indoor Installation - Replace dishwasher 2.50 54 $135.00 $299.00 $434.00 0.10 4 12 48 192 $173.60 $520.80 $2,083.20 $8,332.80
Outdoor Installation - Winterize spigots and water pipes 1.00 54 $54.00 $10.00 $64.00 0.75 3 9 36 144 $144.00 $432.00 $1,728.00 $6,912.00
Outdoor Installation - Catch-can test, adjust sprinkler system 0.50 54 $27.00 $0.00 $27.00 0.75 3 9 36 144 $60.75 $182.25 $729.00 $2,916.00
Outdoor Installation - Adjust sprinkler timers 0.25 54 $13.50 $0.00 $13.50 0.10 3 9 36 144 $4.05 $12.15 $48.60 $194.40
Outdoor Installation - Spread mulch 3.50 54 $189.00 $50.00 $239.00 0.10 3 9 36 144 $71.70 $215.10 $860.40 $3,441.60
Outdoor Installation - Install drip irrigation system 4.00 54 $216.00 $100.00 $316.00 0.25 3 9 36 144 $237.00 $711.00 $2,844.00 $11,376.00
Outdoor Installation - Check sprinkler valves and heads, repair leaks 1.00 54 $54.00 $50.00 $104.00 0.50 3 9 36 144 $156.00 $468.00 $1,872.00 $7,488.00
Outdoor Installation - lawn aeration 2.00 54 $108.00 $0.00 $108.00 0.05 3 9 36 144 $16.20 $48.60 $194.40 $777.60

Leak Repair. Leak frequency and repair costs are only calculable after the fact. We anticipate usingincidental parts and pieces only. Leak repair is a priority and could reduce the other measures installed, depending on cost. Severe leaks have the potential to
have all water conservation measures "deferred" (no work due to too-large of a project). Because of the difficult nature of budgeting this item, we have included a large (25%) contingency.

Notes:

|Tota|s

a]

40|

160

240

$3,021.42 $9,064.26

$36,257.04

$145,028.16

1) Labor cost based on ATCAA's Federally-approved labor rate. This amountis also used for our LIHEAP and WAP grants from DOE & HHS, which must be leveraged to pay the cost of travel. The leveraging of these grants is critical to this project.

2) Supplies costing methodology differs as noted below.

3) Outdoor measures = $500 per home, maximum.

4) Assessments resultin ~20% deferrals (no further work). Reasons include missed appointments, unsafe or unhealthy conditions, job too large, etc.
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Price Comparisons for Materials

Shower Heads- 2.5 gpm

Price #1 - Lowe's Hardware S 15.07
Price #2 - Home Depot S 14.98
Price #3 - Orchard Supply S 13.99
Aerators

80¢ each. No cost comparisons are made for items costing less than $1.

Low-flow Toilets- 1.6 gpf + seat

Price #1 - Lowe's Hardware $199.00
Price #2 - Home Depot $125.00
Price #3 - Orchard Supply $149.00

Washing Machines

ATCAA would replace inefficient washing machines with Energy Star washing machines of the same capacity, if allowable. When replacing non-
Energy Star washing machines with Energy Star washing machines, replacements of all capacities are considered cost effective by federal
definition. Capacities range from 2.4cf to 4.7cf and prices range from a low of $299 for a 2.4cf top-loading machine to over $600 for a 3.9¢f top-
loading machine. Side-loading machines conserve more water, but the cost range is prohibitive. It must be noted that all jobs must be leveraged
with ATCAA's weatherization contracts, which limit total cost for each job, including leveraged costs. Those limits are $3055 (HHS LIHEAP grant)
andin limited cases, $6572 (DOE WAP grant). In 4Q2012, ATCAA had a weatherization total job cost average of $1,436. When a decision is made
by our assessor that the dishwasher should be replaced, the crew may have to negotiate with the owner of the machine to be replaced if it will
cause the job to exceed our limits. If the clientis not satisfied with an affordable unitas per our regulation, the washing machine will not be
replaced. If our assessor decides that other, more important measures must be installed instead, the washing machine will not be replaced. For
the purpose of this budget, we have established an average cost of $399 per washing machine.

Dishwashers

ATCAA would replace inefficient dishwashers with Energy Star dishwashers of the same size. The physical dimensions of a dishwasher must match
the cabinetry. However, 24" models are the most common. The discussion above regarding washing machines applies to dishwashers as well,
however we have chosen to replace all 24" models with the lowest cost alternative.

Price #1 - Lowe's Hardware 329
Price #2 - Home Depot 299
Price #3 - Algeo's Appliances 349

Outdoor Measures

The price for outdoor measures cannot be accurately estimated. The scope of work will have a very high variance from job to job. Some homes in
this region have no landscaping whatsoever, while some are more extensive. Many measures have only a minimal labor cost, like adjusting the
sprinklers. Others, like installing drip irrigation, are more expensive. The costs of outdoor measures must figure into our maximum per-job limits
as discussed above. Also, outdoor measures will assume a low priority, beneath most weatherization measures we install because the
weatherization measures usually represent the best opportunity for the occupants to save money, as well as to improve the and health and safety
of the home, which must be primary considerations. ATCAA will supply water-savings calculators to our assessors and the assessors will decide if
outdoor measures are cost effective and allowable. We have entered a maximum per-job dollar amount of $500.

Notes:
Local vendors used for expensive-to-ship items

Availability of vendors is limited in our region.
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(e) Environmental Compliance/ Mitigation/Enhancement

Project Name: Home-Level Water Conservation for the DAC

There are no Environmental Compliance costs

|(f) Construction Administration

Project Name: Home-Level Water Conservation for the DAC

Task Cost

Task 5. Construction Admin- Amador Tuolumne Community Action Agency

Task 5.1 Outreach/Intake S 2,500
Task 5.2 Supervision S 3,000
Total S 5,500

Costs based on: Prior Project Management and Administration experience

Back-up Calculations

Total Labor +

Supplies/ Equipment/
Task S/hr # of hours Labor Cost Equipment Supplies
Task 5: Construction Administration
Task 5.1 Labor - Outreach, intake- rounded for unknown number of
applicants. S 54.00 46 | S 2,500 S 2,500
Task 5.2 Supervision rounded for unknown number of homes/measures/
leaks/repairs required. S 54.00 56| $ 3,000 S 3,000
Total 102| $ 5,500 | $ - S 5,500
|(g) Other Costs

Project Name: Home-Level Water Conservation for the DAC

No Other costs are budgeted for this grant request. There will be charges which are notallowable, e.g., travel. There will also be minimal charges related to
small or incidental parts and pieces, e.g. screws, clamps. ATCAA intends to |everage every job with our Low Income Home Energy Assistcnace Program and/or
our Weatherization Assistance Program grants. By combining every job, we obviate the need to charge this grant for travel or to increase travel charges to
one of the other grants. Small parts and pieces costing less than $5 are considered incidental for the purpose of this grant application. Every job we work
has the potential to require extra parts, pieces or additional work, e.g., we might find the pipe fixture feeding a showerhead is damaged or stripped, in which
caseitmay have to bereplaced. These sorts of circumstances occur frequently, and are included in the Construction Contingency budget category.

|(h) Construction Implementation Contingency

Project Name: Home-Level Water Conservation for the DAC

Task Cost
Task 6. Construction Contingency S 35,722
Total S 35,722

Costs based on:

A contingiency of 25% (rounded) is builtinto this project because the nature of the work does not allow us to calculate the frequency that
certain measures will be installed until we have assessed each home. No money has been budgeted for what could be one of our largest
expenditures, which is the repair of leaks, a cost that cannot be estimated beforehand.
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E. TUOLUMNE UTILITIES DISTRICT
Phoenix Lake Preservation and Restoration - Phase 2

Table 7 - Project Budget

Proposal Title: Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal
Project Title:Phoenix Lake Preservation and Restoration -Phase 2
Project serves a need of a DAC?: Yes
Funding Match Waiver request?: Yes. Partial waiver requested.

(a) (b) () (d)

Category Requested Grant |Cost Share: Non- | Cost Share: Other Total Cost
Amount State Fund State Fund
Source* Source*
(Funding Match)
(a) |Direct Project Administration Costs $102,000 $52,000 SO $154,000
(b) [Land Purchase/Easement $400,000 $0 S0 $400,000
(c) Plarming/Design/Engineerir?g/ $1,198,000 $20.250 %0 $1218,250
Environmental Documentation
(d) [Construction/Implementation S0 SO S0 SO
(e) En.viron.mental Compliance/ %0 %0 %0 $0
Mitigation/Enhancement
(f) [Construction Administration SO SO SO S0
(g) |other Costs S0 $0 S0 $0
(h) Cons.truction/lmplementation %0 %0 %0 $0
Contingency
(i) |Grand Total
(Sum rows (a) through (h) for each $1,700,000 $72,250 SO $1,772,250
column)

*List sources of funding: Use as much space as required

Match funding source is TUD annual Operating Budget Allocations
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(a) Direct Project Administration Costs

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

Task Cost

Task 1: Administration S 151,000
Task 2: Reporting S 3,000
Total S 154,000

Back-up Calculations

Total Labor +
Supplies/ |Equipment/

Task # of Hours S/hr Labor Cost |Equipment|Supplies
Task 1: Regional Grant Administration-Project Director 490( S 701 S 34,300 S 34,300
Task 1: Regional Grant Administration-Project Manager 840| S 65|S 54,600 S 54,600
Task 1: Regional Grant Administration-Contract Accountant 101|$ 100|S$ 10,100 S 10,100
Task 1: Project Administration (Funding Match) 675.33| S 77|S$ 52,000 S 52,000
Task 2 Reporting 40] S 7518$ 3,000 S 3,000
Total 2146.33 $ 154,000($ - |$ 154,000

Costs based on prior grant administration experience

See Supplemental Information section of Attachment 4 for details regarding Regional Grant Administration

|(b) Land Purchase/Easement |

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

ROW Agent/ Land
Surveyor/ Purchase/

Task Appraiser Easement Total
Task 3: Surveying $4,000 $4,000
Task 4: Land Puchase* $396,000 $396,000

S0
Total $400,000
Back-up Calculations

Total Labor +
Supplies/ Equipment/

Task # of Hours S/hr Labor Cost Equipment Supplies
Surveying 40 75 $3,000 $1,000 $4,000

*Land Purchase cost estimate is based on purchasing the required land for the sediment forebay, 10 acres at $39,500/ac.
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|(c) Planning/Design/Engineering/ Environmental Documentation |

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

Task Cost

Task 5: Request For Proposals S 23,850
Task 6: Engineering Design and Specifications $ 806,008
Task 7: Environmental Documentation S 388,392
Total $1,218,250

Costs based on: The cost estimate for engineering design is based on a percentage of the estimated total construction costs. Atypical cost for design for
this type of project ranges from 5% to 12% of the total construction costs. The total construction costs estimate for Phase 3 (not a part of this
application) is $12,000,000. Based on previous experience and project specific evaluations by TUD District Engineers, engineering design costs for this
particular project were estimated at approximately 6.7% of the total construction costs. The cost estimate for Environmental Design is based on a cost
estimate derived in the Phoenix Lake Preservation and Restoration Plan (completed Phase 1 of the Phoenix Lake Preservation and Restoration Project).
This includes all necessary environmental documentation and acquisition of permits from regulatory agencies. The cost estimate (Table 7-1) from the
Planis provided below. Cost estimates for this proposal are based on the high estimate in the table plus a contingency for inflation of prices.

Back-up Calculations

Total Labor +
Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
Task 5: Request For Proposals 260 $77 $20,000 $20,000
Task 5: Request for Proposals (Funding Match) 50 $77 $3,850 $3,850
Task 6: Engineering Design and Specifications (Funding Match) 104 $77 $8,008 $8,008
Task 7: Environmental Documentation (Funding Match) 109 $77 $8,392 $8,392
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Table 7-1. Estimated Cost for Regulatory Compliance for the Phoenix Lake Preservation & Restoration Plan'

Compliance
Document, Permit or
Approval Low High Average Notes & Assumptions
Low estimate assumes preparation of an IS/MND. High estimate
CEQA Compliance $120,000 $225,000 $172,500 |assumes preparation of an EIR. Assumes no NEPA required (Add 20%
for NEPA). Includes traffic and air studies.
Includes preparation of an Individual Permit application, wetland
CWA Section 404 $35,000 $45,000 $40,000 delineation, 404(b)(1) alternatives evaluation, and Habitat Mitigation
and Monitoring Plan.
Stitaation 7 $15,000 $20,000 $17,500 Lc.>w estimate assumes preparation of a ?A and informal consultation.
High estimate assumes formal consultation.
Low estimate assumes preparation of a Cultural Resources Report, but
NHPA Section 106 $12,000 $20,000 $16,000 no gocumentation of newly dis.covered cultural resogrces. High
estimate assumes documentation of up to 3 newly discovered cultural
resources.
Clezglw\;;i;fccltuzi:;lon Differences in low and high estimates account for uncertainty in WDR
L $20,000 $30,000 $25,000 |permit requirements. Does not include sediment testing (add ~
Certification, WDRs and $50,000).
SWPPP ’
Fish and Game Code
1602- Lakebed & Includes preparation of 1602 Notification form and Agreement
Streambed Alteration $12,000 $20,000 $16,000 Negotiations. Low estimate assumes limited CESA compliance is
Agreement and CESA needed. High estimate assumes CESA consultation is needed.
Compliance
DSOD & County Review $10,000 $15,000 $12,500 Coc?rdination with DSOD and Tuolumne County for plan and project
review.
Total $224,000 $375,000 $299,500

1. Estimate is for lake sediment removal and wetland enhancement activities; watershed-based sediment source control or off-site reuse/disposal area assessments are not included. Cost estimate is
based on 2012 Northern California environmental consulting industry rates. Permit filing fees are included, but compensatory mitigation and monitoring are not included.

|(d) Construction/Implementation - N/A

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

There are no Construction/Implementation Costs

(e) Environmental Compliance/ Mitigation/Enhancement - N/A

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

There are no Compliance/Mitigation Costs

|(f) Construction Administration - N/A

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

There are no Construction Administration Costs
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|(g) Other Costs - N/A

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

There are no Other Costs

|(h) Construction Implementation Contingency - N/A

Project Name: Phoenix Lake Preservation and Restoration-Phase 2

There are no Construction/Implementation Contingency Costs
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F. TUOLUMNE RIVER TRUST
Watershed Outreach and Stewardship

Table 7 — Project Budget
Proposal Title: Tuolumne- Stanislaus IRWM Region - Proposition 84 - Round 2 Implementation Grant Proposal
Project Title: Tuolumne Stanislaus Watershed Outreach and Stewardship Program
Project serves a need of a DAC?: Yes
Funding Match Waiver request?: No

(a) (b) (c) (d)
Category Requested Grant | Cost Share: Non- | Cost Share: Other Total Cost
Amount State Fund State Fund
Source* Source*
(Funding Match)

(a) |Direct Project Administration Costs S 11,436 | S 10,370 S 21,806
(b) |Land Purchase/Easement S -
(c) |Planning/Design/Engineering/ $ 4,993 S 4,993

Environmental Documentation
(d) [Construction/Implementation S 33,572 | S 73,187 S 106,758
(e) |Environmental Compliance/ S -

Mitigation/Enhancement
(f) |Construction Administration S -
(g) |Other Costs S - 1S 2,201 S 2,201
(h) |Construction/Implementation

Contingency
(i) |Grand Total S 50,000 | S 85,757 | $ - |S 135,758

(Sum rows (a) through (h) for each

column)

*List sources of funding: Use as much space as required

Source of Funding Amount Funding Period Status

30,442 4/1/13-4/1/14 Proposed
28,313 4/1/12-4/1/13 Awarded
27,002 7/7/09-12/31/12 Awarded

85,757

National Forest Foundation 2013
National Forest Foundation 2012

Sonora Area Foundation

v n n n

Total Matching
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(a) Direct Project Administration Costs

Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program

Task Cost
Task 1: Administration S 6,260
Task 2: Reporting S 3,338
Task 3: Assessment and Evaluation S 1,838
Total S 11,436
Back-up Calculations
Total Labor +
Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment [Supplies
Task 1: Administration-Project Director 1]s 701 S 70 | S 261§ 331
Task 1: Administration-Project Manager 30| $ 65| 1,950 S 1,950
Task 1: Administration-Contract Accountant 4(s 100 | $ 400 S 400
Task 1: Administration-Finance Director labor + rent, utl, fees 58($ 44 | S 2,533 |8$ 1,045 | $ 3,578
Task 2: Reporting-Administrative Assistant 71 $ 45| S 315 S 315
Task 2: Reporting-Deputy Executive Director 74| S 41 1S 3,023 S 3,023
Task 3: Assessment and Evaluation (Dev. evaluation and eval mtgs) 45| S 41| S 1,838 S 1,838
Total 219 S 10,130 | $ 1,306 | $ 11,436
See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration
|(b) Land Purchase/Easement |
Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program
There are no Land Purchase costs
|(c) Planning/Design/Engineering/ Environmental Documentation
Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program
Task Cost
Task 5: Planning S 4,993
Total S 4,993
Costs based on: Staff salaries plus benefits and payroll taxes for Deputy Executive Director, Bookkeeper and Executive Director
Back-up Calculations
Total Labor +
Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
Task 5: Planning (developing schedule of events and activities to implement)
Labor - Deputy Executive Director + LCD projector and laptap 40| S 41 ]S 1,634 1,200| S 2,834
Labor - Executive Director 16| $ 451S 726 S 726
Labor - Advancement Director 10[ $ 30($ 298 S 298
Labor - P2S Coordinator 40| $ 28| S 1,135 S 1,135
Subtotal S 4,993
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|(d) Construction/Implementation

Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program

Task Cost

Task 6: Presentations S 3,908
Task 7: Events S 11,936
Task 8: Volunteer Workdays S 13,642
Task 9: Media Placements S 4,085
Total S 33,572

Costs based on: Staff salaries plus benefits and payroll taxes for Deputy Executive Director, Bookkeeper and Executive Director

Back-up Calculations

Total Labor +
Supplies/ Equipment/

Task # of Hours S/hr Labor Cost Equipment Supplies

Task 6: Presentations S 3,908
Labor - Deputy Executive Director (presentation content) 80| S 41 ]S 3,268 S 3,268
Labor - Deputy Executive Director (6 presentations x 2 hours) 12| $ 41 ]S 490 S 490
Expenses - Content and Printing S 150 | S 150
Task 7: Events (2 annual events) S 11,936
Labor - Deputy Executive Director 80| $ 41 1S 3,268 S 3,268
Labor - Executive Director 20[ $ 45 | S 908 S 908
Labor - Advancement Director 40| $ 30 (S 1,191 S 1,191
Labor -P2S Coordinator 80| $ 28| S 2,270 S 2,270
Expenses - printing, facilities, postage, food, fees, equip S 4,300 | S 4,300
Task 8: Volunteer Workdays S 13,642
Labor - Deputy Executive Director 160| $ 4118 6,536 S 6,536
Labor - Executive Director (program management and attend two workdays) 30[ S 45| S 1,361 S 1,361
Labor - Advancement Director (organizing and recruitment for 8 workdays) 160( S 30 (S 4,765 S 4,765
Expenses - tools/insurance/food S 980 | S 980
Task 9: Media Coordination

Labor - Deputy Executive Director 100( $ 41 1S 4,085 S 4,085
subtotal S 33,572

(e) Environmental Compliance/ Mitigation/Enhancement

Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Compliance/Mitigation costs

|(f) Construction Administration “

Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Construction Administration costs

|(g) Other Costs “

Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program
There are no Other costs
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|(h) Construction Implementation Contingency “

Project Name: Tuolumne Stanislaus Watershed Outreach and Stewardship Program

There are no Contingency costs
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G. CALAVERAS COUNTY WATER DISTRICT
Douglas Flat/Vallecito Storage Ponds

(a) (b) (c) (d)
Category Requested Grant |Cost Share: Non- | Cost Share: Other Total Cost
Amount State Fund State Fund
Source* Source*
(Funding Match)
(a) |Direct Project Administration Costs S 18,000 | $ 7,464 S 25,464
(b) |Land Purchase/Easement
(c) |Planning/Design/Engineering/ S 125,000 | $ 2,550 S 127,550
Environmental Documentation
(d) |Construction/Implementation
(e) |Environmental Compliance/
Mitigation/Enhancement
(f) |Construction Administration
(g) |Other Costs S 57,000 S 57,000
(h) |Construction/Implementation
Contingency
(i) |Grand Total S 200,000 | S 10,014 S 210,014
(Sum rows (a) through (h) for each
column)
*List sources of funding: Annual District Operating Funds
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(a) Direct Project Administration Costs
Project Name: Douglas Flat/Vallecito Storage Pond Project

Task Cost Match Total
Task 1: Administration S 16,500 | $§ 5964 [ S 22,464
Task 2: Reporting S 1,500 | S 1,500 | $ 3,000
$ _
$ .

Total $ 18,000 S 7464 | S 25464
Back-up Calculations

Total Labor +

Supplies/ |Equipment/

Task # of Hours S/hr Labor Cost |Equipment|Supplies
Task 1: Administration - Project Director 6[S 70 | $ 416 S 416
Task 1: Administration - Project Manager 140 | $ 651]8S 9,077 S 9,077
Task 1: Administration - Adminstration 33 (S 45| $ 1,505 S 1,505
Task 1: Administration - Contract Accountant 221 S 100 | $ 2,156 | S 1,172 | S 3,328
Task 1: CCWD Labor - Project Engineer 29| S 75 1S 2,175 S 2,175
Task 1: CCWD Labor - Project Engineer (In-kind Match) 50| $ 75 1S 3,750 S 3,750
Task 1: CCWD Labor - Accounting (In-kind Match) 8|S 100 | $ 800 S 800
Task 1: CCWD Labor - Utilities Director (In-kind Match) 14 ]S 101 ]S 1,414 S 1,414
Task 2: CCWD Labor - Engineer 20| S 75| S 1,500 S 1,500
Task 2: CCWD Labor - Engineer (In-Kind Match) 20| S 75 1S 1,500 S 1,500
Total 342 $ 2429208 1172|¢ 25464

Costs based on prior grant administration experience

See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration

|(b) Land Purchase/Easement

Project Name: Douglas Flat/Vallecito Storage Pond Project

*Land Purchase is not a part of the design/permitting phase.
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|(c) Planning/Design/Engineering/ Environmental Documentation

Project Name: Douglas Flat/Vallecito Storage Pond Project

Task Cost Match Total
Task 3: Request For Proposals S 5,000 | $ 1,050 $ 6,050
Task 4: Engineering Design and Specifications $ 80,000 | S 750 | $ 80,750
Task 5: Environmental Documentation S 40,000 | S 750 | $ 40,750
Total $ 125,000 | $ 2,550 $ 127,550
Back-up Calculations
Total Labor +
Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
Task 3: CCWD labor - Engineer 16| S 75| $ 1,200 | $ - S 1,200
Task 3: CCWD labor - Engineer (in-kind Match) 14| S 75| $ 1,050 | $ - S 1,050
Task 3: CCWD labor - Admin Assistant, printing and mailing 25| S 39S 975 | $ 325 | S 1,300
Task 3: Consultant, preparation of scope and requirements S 2,500 | $ - S 2,500
Task 4: Consultant to develop design and specifications S 80,000 | $ - S 80,000
Task 4: CCWD labor - Engineer (in-kind Match) 0[S 75| $ 750 | $ - S 750
Task 5: Consultant to develop all required environmental documentation S 40,000 | $ - S 40,000
Task 5: CCWD labor - Engineer (in-kind Match) 10]$ 75| $ 750 | $ - S 750
|(d) Construction/Implementation - N/A
Project Name: Douglas Flat/Vallecito Storage Pond Project
There are no construction costs
|(e) Environmental Compliance/ Mitigation/Enhancement - N/A |
Project Name: Douglas Flat/Vallecito Storage Pond Project
There are no Environmental Compliance Costs
|(f) Construction Administration - N/A
Project Name: Douglas Flat/Vallecito Storage Pond Project
There are no Construction Administration Costs
|(g) Other Costs - N/A |
Project Name: Douglas Flat/Vallecito Storage Pond Project
Task Cost
Task 6: Other Costs - Permitting and Title 22 Application S 57,000
Total S 57,000
Back-up Calculations
Total Labor +
Supplies/ Equipment/
Task # of Hours S/hr Labor Cost Equipment Supplies
Task 6: CCWD labor - Utilities Director 40|$ 101 |S 4,050 | $ - S 4,050
Task 6: CCWD labor - Engineer 80|S 75]S 6,000 | $ - S 6,000
Task 6: CCWD labor - Admin Assistant, printing and mailing 50($ 39S 1,950 | $ - S 1,950
Task 6: Consultant, prepare all permitand Title 22 requests S 45,000 | $ - S 45,000
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|(h) Construction Implementation Contingency - N/A ‘|

Project Name: Douglas Flat/Vallecito Storage Pond Project
There are no Construction Contingency Costs
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H. GROVELAND COMMUNITY SERVICES DISTRICT

GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Table 7 - Project Budget
Proposal Title: Tuolumne-Stanislaus Integrated Regional Water Management
Project Title: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project
Project serves a need of a DAC?: "Yes"
Funding Match Waiver request?: "Yes"
(a) (b) (c) (d)
Category Requested Grant [Cost Share: Non-| Cost Share: Other Total Cost
Amount State Fund State Fund
Source* Source*
(Funding Match)
(a) |Direct Project Administration Costs $ 68,500 $ 68,500
(b) [Land Purchase/Easement $ -
(c) |Planning/Design/Engineering/ $ 15,000 | $ 11,740 $ 26,740
Environmental Documentation
(d) [Construction/Implementation $ 430,000 $ 430,000
(e) |Environmental Compliance/ $ 3,000 $ 3,000
Mitigation/Enhancement
(f) |Construction Administration $ 5,000 $ 5,000
(g) |Other Costs $ 25,000 $ 25,000
(h) |Construction/Implementation $ 53,500 $ 53,500
Contingency
(i) |Grand Total $ 600,000 | $ 11,740 | $ - 1% 611,740
(Sum rows (a) through (h) for each
column)
*List sources of funding: District Operations Budget
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(a) Direct Project Administration Costs

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost
Task 1: Administration S 52,825
Task 2: Labor Compliance Program S 8,500
Task 3: Reporting S 7,175
Total S 68,500
Back-up Calculations
Total Labor +
Supplies/ |Equipment/
Task S/hr #of Hrs |Labor Cost |Equipment [Supplies
Task 1: GCSD Administration $52,825.00
1.1|Project Tracking
Labor - Project Manager/District Engineer $115.00 45 $5,175.00
Labor - Project Administrator $30.00 60 $1,800.00
1.2|Invoicing
Labor - Project Manager/District Engineer $115.00 30 $3,450.00
Labor - Project Administrator $30.00 60 $1,800.00
1.3|Quality Control & Project Oversight
Labor - Project Manager/District Engineer $115.00 40 $4,600.00
1.4|Regional Grant Administration (TCRCD Share of Total)
Labor - Project Director $70.00 60| $4,200.00 $4,200.00
Labor - Project Manager $65.00 300| $19,500.00 $19,500.00
Labor - Administrative Assistant $45.00 80 $3,600.00 $3,600.00
Labor - Contract Accountant $100.00 40| $4,000.00 $4,000.00
Regional share of Expenses $3,200.00 $3,200.00
Materials, Supplies, Printing, Copies $1,500.00 $1,500.00
Task 2: Labor Compliace Program $8,500.00
Based on 2% of Construction Costs (2% * $425,000) | $8,500.00
Task 3: Reporting-Quarterly & Final Reports $7,175.00
Labor- Project Manager/District Engineer $115.00 20| $2,300.00 $2,300.00
Labor-Project Administration $30.00 60( $1,800.00 $1,800.00
Materials, Supplies, Printing, Copies $3,075.00 $3,075.00
Total (a) Direct Project Administration Costs | $68,500.00

See Supplemental Information Section of Attachment 4 for details regarding Regional Grant Administration

|(b) Land Purchase/Easement

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

There are no Land Purchase Costs
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H(c) Planning/Design/Engineering/ Environmental Documentation

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost Match Total
Task 4: Preliminary Design-Planning $6,600] $ 6,600
Task 5: CEQA/NEPA Documentation $4,220 $5,140] $ 9,360
Task 6: Design S 10,780 S 10,780
Total S 15,000 | $ 11,740 | $ 26,740
Back-up Calculations
Total Labor +
Supplies/ Equipment/
Task $/hr #of Hours Labor Cost Equipment Supplies
Task 4: Preliminary Design-Planning
|Labor - Project Engineer (complete - Match) $110.00 60 $6,600.00 $6,600.00
Task 5: CEQA/NEPA Documentation
Labor - Lawyer (Complete - Match) $235.00 20 $4,700.00 $4,700.00
Labor - Project Engineer (complete - Match) $110.00 4 $440.00 $440.00
Labor- Lawyer $235.00 10 $2,350.00 $2,350.00
Labor- Administrative Assistant $93.50 20 $1,870.00 $1,870.00
Task 6: Design
Labor- Project Engineer $110.00 98 $10,780.00 $10,780.00
0 $0.00 $0.00
|Tota| (c) Planning/Design/Engineering/Environmental Documentation $26,740.00
(d) Construction/Implementation “
Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project
Task Cost
Task 7: Construction Contracting S 5,000
Task 8: Construction S 425,000
Total $ 430,000
Back-up Calculations
Total Labor +
Supplies/ Equipment/
Task S/hour # of Hours |Labor Cost Equipment Supplies
Task 7 Construction Contracting
Labor- Project Engineer S 100.00 50/ $ 5,000.00 $  5,000.00
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GROVELAND COMMUNITY SERVICES DISTRICT
SEWER LIFT STATION NO. 16 -RECONSTRUCTION
OPINION OF PROBABLE CONSTRUCTION COSTS

Item Description Qty | Unit | Unit Price | Amount
1 |Convert Existing Drywell to Wetwell
Surface preparation 1 LS $10,000 $10,000
Primer & Epoxy Coating 1250 |SQFT $30 $37,500
Bypass Pumping during conversion 1 LS $6,000 $6,000
12" Coring 2 EA $3,250 $6,500
Demolition of existing Pumps and Piping - Labor 100 HR $75 $7,500
Subtotal $67,500
2 [New Submersible Pumps
Submersible pumps 2 EA $15,000 $30,000
Rails and base elbows 2 EA $5,000 $10,000
Electrical 1 LS $2,500 $2,500
Installation - Labor 64 HR $75 $4,800
Subtotal $47,300
3 |New Skid Mounted Pumps
Booster Pumps 2 EA | $25,000 $50,000
Skid mounting 1 LS $10,000 $10,000
Electrical 1 LS $2,500 $2,500
Concrete Pad 1 LS $1,000 $1,000
Fiberglass enclosure 1 EA $5,000 $5,000
Installation - Labor 72 HR $75 $5,400
Subtotal $73,900
4 [New Piping
Check Valves 4 EA $2,000 $8,000
Plug Valves 4 EA $2,000 $8,000
Pipe & Fittings (4" typical) 1 LS $10,000 $10,000
Concrete Vault 1 EA $3,000 $3,000
Installation - Labor 92 HR $75 $6,900
Subtotal $35,900
5 [New Emergency Generator
Emergency Generator (150 kw) 1 EA $40,000 $40,000
Automatic Switch Gear 1 EA $1,000 $1,000
Concrete Pad 1 EA $1,000 $1,000
Installation - Labor 24 HR $75 $1,800
Subtotal $43,800
6 |New MCC
Ovwerload protection disconnects 4 EA $2,500 $10,000
VFDs 4 EA $15,000 $60,000
Telemetry Reconfiguration & Cabling 1 LS $8,700 $8,700
Installation - Labor 132 HR $75 $9,900
Subtotal $88,600
7 |Existing Wet Well Coating
Surface Preparation 1 LS $6,000 $6,000
Primer & Epoxy Coating 450 [SQFT $30 $13,500
Subtotal $20,000
8 |Reconstruction of force main access manholes
Access Manholes 12 EA $4,000 $48,000
Subtotal $48,000
9 | Subtotal Construction| $425,000
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(e) Environmental Compliance/
Mitigation/Enhancement

Project Name: GCSD/Big Oak Flat (Lift Station #16) Wa

ter Quality Protection Project

Task Cost
Task 9: Environmental Compliance S 3,000
Total S 3,000
Back-up Calculations
Total Labor +
# of Supplies/ Equipment/
Task S/Hour Hours Labor Cost [Equipment |Supplies
Task 9: Environmental Compliance
Labor- Project Contractor $75.00 32 $2,400.00 $600.00 $3,000.00
|(f) Construction Administration |
Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project
Task Cost
Task 10: Construction Administration S 5,000
Total S 5,000
Back-up Calculations
Total Labor +
Supplies/ |Equipment/
Task S/hr # of Hours |Labor Cost [Equipment [Supplies
Task 10: Construction Administration
Labor- Project Engineer $100.00 50| $5,000.00 $5,000.00
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|(g) Other Costs |
Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost
Task 11: Bridge Financing Costs S 25,000
Total S 25,000

Costs based on: ~4.25% of total project cost

Back-up Calculations

Total Labor +
Supplies/ |Equipment/
Task #of Hours [$/hr Labor Cost |Equipment [Supplies

Task 11: Bridge Financing Costs S 25,000 | S 25,000

| (h) Construction Implementation Contingency

Project Name: GCSD/Big Oak Flat (Lift Station #16) Water Quality Protection Project

Task Cost
Task 12: Construction Contingency S 53,500
Total S 53,500

Costs based on: Approximately 12.6 % of Construction total (rounded)

Back-up Calculations

Total Labor +

Construction Supplies/ Equipment/
Task Cost % Labor Cost [Equipment Supplies
Task 12: Construction Contingency S 425,000 12.60% S 53,550.00 | $ 53,550.00
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V.

Regional Grant Administration

SUPPLEMENTAL INFORMATION

Costs for Regional Grant Administration have been allocated to each project within the proposal based
on each project proponents requested grant allocation in accordance with guidance provided by DWR
staff. As a supplement to the data provided above, the following tables provide a breakdown of
Regional Grant Administration labor costs and expenses by project. These costs have been
incorporated into each of the project’s budget tables shown above in the ratio shown below.

Tuolumne Amador
County Tuolumne
BREAKDOWN OF REGIONAL GRANT ADMINISTRATION COSTS Murphys Resource Community | Tuolumne
Sanitary USDA Forest |Conservation |Action Utilities
District Senvice District Agency District
Project Cost $ 285,000 | $ 350,000 | $ 250,000 ($ 200,000 $ 1,700,000
Project Percentage 7.84% 9.63% 6.88% 5.50% 46.77%
Rate Hours Labor Cost
Labor - Project Director S 70.00 80| $ 5,600.00 | $ 439.06 | $ 539.20 | $ 385.14 | $ 308.12 | S 2,618.98
Labor - Project Manager S 65.00 2200 $ 143,000.00 | $ 11,211.83|$ 13,76891 S 9,834.94| S 7,867.95| S 66,877.58
Labor - Administrative Assistant | $ 45.00 500| $ 22,500.00 | $ 1,764.10 S 2,166.44 | S 1,547.46 S 1,237.96 | $ 10,522.70
Labor - Contract Accountant $ 100.00 280| $ 28,000.00 | $§ 2,19532 (S 2,696.01|S 192572 S 1,540.58 | $ 13,094.91
Subtotal Labor S 15,610.32 $ 19,170.56 S 13,693.26 $ 10,954.61 S 93,114.17
Subtotal Expenses $ 1,489.68 S 1,829.44 $ 1,306.74 S 1,04539 $ 8,885.83
$ 17,100.00 $ 21,000.00 S 15,000.00 $ 12,000.00 S 102,000.00
Calaveras Groveland
Tuolumne County Community
BREAKDOWN OF REGIONAL GRANT ADMINISTRATION COSTS River Water Senices
Trust District District TOTAL
Project Cost $ 50,000 | $ 200,000 | $ 600,000 [ $ 3,635,000
Project Percentage 1.38% 5.50% 16.51% 100.00%
Rate Hours Labor Cost
Labor - Project Director S 70.00 80| $ 5,600.00 | $ 77.03 | $ 308.12 | $ 924.35| S 5,600.00
Labor - Project Manager S 65.00 2200 $ 143,000.00 | S 1,966.99 | S 7,867.95| $ 23,603.85 | $143,000.00
Labor - Administrative Assistant | $§ 45.00 500] $ 22,500.00 | $ 309.49 S 1,23796| S 3,713.89 | S 22,500.00
Labor - Contract Accountant $ 100.00 280] $ 28,000.00 | $ 385.14 S 1,540.58 | S 4,621.73 | S 28,000.00
Subtotal Labor S 2,738.65 S 10,954.61 S 32,863.82 $199,100.00
REGIONAL GRANT ADMINISTRATION EXPENSES Subtotal Expenses  $ 26135 $ 1,04539 $ 3,136.18 $ 19,000.00
Equipment $ 5,500 S 3,000.00 $ 12,000.00 $ 36,000.00 $218,100.00
Supplies S 7,500
IT Support S 4,000
County Charges S 2,000
Subtotal Expenses $ 19,000
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